## **West Santa Ynez Sewer System Expansion Project**

**DRAFT** 

LAD/3.11.23

	April 23	May 23	June 23	July 23	Aug 23	Sept 23	Oct 23	Nov 23
Preliminary Planning								
Committee Visioning								
Community Outreach								
Community Input Meeting								
Planning								
Update Cost Estimate								
Phasing/Timing/Impacts								
Community Input Meeting								
					I	I		
<b>Construction Documents</b>								
Construction Specifications								
Bid Documents				$\bigcirc$				
Award Contract						$\bigcirc$		
Construction (each phase)								
Meet w/ Community Monthly								
Pre-Construction Meeting								
Notice of Completion								